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NAVAL AIR STATION, MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS/ACTION REPORT
APRIL 1991

Progress During the Reporting Period

The following activities were accomplished during the reporting period:

Phase II drilling and soil borings on the east side of Naval Air Station (NAS) Moffett
Field at Sites 3, 4, 5, 6 and 7 were concluded in April. Monitoring wells were installed
primarily in the A1/A2 aquifer zones. In addition, nine free product wells were installed
at Site 5. All of the newly installed monitoring wells and free product wells were
developed. Dedicated pumps will be installed in the monitoring wells to facilitate
groundwater sampling.

Fourth quarter sampling of the Phase II wells at Sites 8 and 9 began on April 22, 1991.
This sampling will continue into May and will be performed concurrently with sampling
of the Phase I wells at Sites 8, 9, 12 and 14 and Phase I and I wells at Sites 3, 4, 5,6
and 7. Phase II field activities are shown on Table 1, and the overall status of the Phase
II field activities is shown on Table 2. .
Suspected abandoned well locations SW-1 and 13D were excavated in April; however,
no evidence of a well was found. Surface restoration was completed in April. As shown
on Table 3, two suspected well locations remain to be investigated.

Preparation of the Phase I and II Tank and Sump Removal Report is continuing.

The Building 29 Technical Memorandum was completed.

Site 12 100% design was completed.

The Final Site 14 South Field Investigation Technical Memorandum was completed.
Site 14 100% design was completed.

Preparation of the IS8 and IS9 report is continuing,

Investigations for suspect agricultural wells is continuing.

Work began on the revised Site 8 and 9 Action Memoranda.

The revised Final Characterization Report was submitted to Martin Marietta Energy
Systems, Inc. (Energy Systems), Western Division (WESTDIV), NAS Moffett Field,
and the regulatory agencies on May 3, 1991.

The Monthly Project Status and Planning Meeting was held on April 23, 1991, at the
Environmental Protection Agency, Region IX offices in San Francisco, California.

Site 14 100% design - April 12, 1991

ENCLOSURE ( | )
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5.

Site 14 Technical Memorandum - April 12, 1991
Site 12 100% design - April 12, 1991
Building 29 Technical Memorandum - April 15, 1991

Problems Encountered and Resolutions

Because of the inclusion of additional data for the revised Site 9 Action Memorandum,
the May 2, 1991 submittal is considered a draft and subject to additional agency
comments. In addition, the source controls for Site 9 will require additional field
investigations to provide data needed for initiating design work. Therefore, a revised
submittal date of September 1, 1991 is proposed for the 35% design. A letter requesting
this schedule change and providing the rationale for the change has been submitted to the
agencies.

E lg... ErlI! :lnS].]

The Second Quarter, 1991 Quarterly Report will be submitted to the regulatory agencies,
Energy Systems, NAS Moffett Field and WESTDIV on May 15, 1991.

The Work Plan for the Air Solid Waste Assessment Test at NAS Moffett Field will be -
submitted to the regulatory agencies in May.

The Known Abandoned Well Blockage Removal and Closure Report will be submitted in
May.

Planned field activities for May and June are shown on Table 5.

ghe TRC meeting will be held on May 7, 1991, at the Moffett Field Eagles and Anchors
lub.

- Monthly agency meeting will be held on May 23, 1991 at WESTDIV.

The Sites 8 and 9 Action Memoranda will be submitted in May.

The Phase I and II tank and sump removal report will be submitted in May.

Field work plans for Site 9 will be prepared in May and field activities will begin in June,
Preparation of the Draft IS8 and IS9 report will be completed and submitted in May.
North area field investigations will be performed in May.

Final designs and field work plans for the Sites 12 and 14 source controls will begin.

Planned Field Activities for May and J

Field work for Site 9 will begin in June.

- North Area Field Investigations will be completed in May.



Key Personnel Changes

None

Chemical Laboratory Data Status Report

All laboratory analysis data packages for Phase I and Phase II tank removals and Phase I
and IT tank location wells have been received. Laboratory data will be provided in the
draft tank removal report.

Laboratory reports for IS8 and 1S9 field work have been received. Results will be
submitted in the investigation report.

Laboratory reports for Building 29 area field work have been received. Results will be
submitted in the investigation report.

Per ¢ Proiect Complei

Phase I tank removal tasks - 100% complete

Phase I tank location wells - 100% complete

Phase II tank removal tasks - 100% complete -
Phase II tank location wells - 100% complete

Phase I and II Tank and Sump Report - approximately 100% complete

Sites 12 and 14 Source Control Evaluations - 100% complete

Site 14 South Field Investigation Technical Memorandum 100% complete

Sites 12 and 14 Source Control Designs - approximately 100% complete

 Site 12 and 14 Source Control Field Work Plans - 50% complete

Site 12 and 14 Source Control Specifications - 90% complete
Final Sites 8 and 9 Source Control Evaluation - 80% complete
1§bandonment of Known Wells - approximately 100% complete
Investigation of suspect wells - approximately 80% complete
IS8 and IS9 Field Work Plans - 100% complete

IS8 and IS9 Field Work - 100% complete

IS8 and IS9 Report - 90% complete

Building 29 Field Work Plan - 100% complete

Building 29 Field Work - 100% complete



Building 29 Area Report - 100% complete

Site 9 Source Control Designs - 20%

Phase II Tank and Sump Soils Profiling - 80%
Soil Treatability Test Plans - 70%

North Area Field Investigations - 20%
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TABLE 1.  PHASE II FIELD ACTIVITIES FOR APRIL 1991
NAS MOFFETT FIELD '

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

3 - X X -
4/6/1 - X X -
5 X X X -

8 - - - X

9 - - - X
12 - - - -
14 - - - -

NOTE: X DENOTES ACTIVITY
- DENOTES NO ACTIVITY



TABLE 2. STATUS OF PHASE IT ACTIVITIES AS OF APRIL 30, 1991
. NAS MOFFETT FIELD RI/FS

CONE PENETROMETER HYDROPUNCH SOIL BORINGS WELL INSTALLATION

SITE PLANNED  COMPLETE PLANNED  COMPLETE PLANNED  COMPLETE PLANNED  COMPLETE
3 8 8 6 6 3 3 4 4
4/6/7 14 14 9 9 4 2 11 11
5 39 39 39 39 24 24 18 18
8 19 19 17 17 4 4 4 4
9 35 35 39 39 11 ‘11 33 33
15 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0
TOTAL 115 115 110 110 46 44 70 70

NOTE: ELEVEN FREE PRODUCT WELLS ARE INCLUDED IN TOTALS (NINE IN AREA 5 AND TWO IN AREA 9).

NOTE: "PLANNED" REFERS TO THE ITEMS CURRENTLY PLANNED. THIS NUMBER MAY DIFFER FROM THE NUMBER

OF ITEMS ORIGINALLY PLANNED.



TABLE 3. STATUS OF KNOWN AND SUSPECTED ABANDONED WELL CLOSURE
o AS OF APRIL 30, 1991, NAVAL AIR STATION MOFFETT FIELD

KNOWN ABANDONED WELLS

Well Status

12N01 Well not located and may not exist. No further activity planned.

14M Well not located and may not exist. Further investigation ongoing.

14M01 Well closed in November 1§90. Surface restoration to be completed.

14M02 Well closed in November 1990. Surface restoration to be completed.

23A01 Well location determined to be off Navy property. No further activity
o : planned. : ‘

SUSPECT ABANDONED WELLS

SW-1 No well found at suspected location. Surface restoration complete.

SwW-2 No well found at suspected location. Surface restoration is ongoing.

SW-5 No well found at suspected location. Surface restoration is ongoing.

SW-7 No well found at suspected location. No further action is planned.

SW-10 Excavation at suspected well location not yet begun. Scheduled for May

1991.

SW-11 No well found at suspected location. No further action planned.

13D . No well found at suspected location. Surface restoration is complete.

14A No well found at suspected location. Surface restoration is ongoing.

14C Excavation at suspected well location not yet begun. Scheduled for May

1991.




TABLE 4. APRIL 1991 NAS MOFFETT FIELD MEETINGS
Date Location Attendees Topic/Comments
04/22/91 PRC Office, Tom Adkisson (PRC) Monthly Technical Meeting
San Francisco, CA Keith Bradley (IT)
Steve Chao (WESTDIV)
Don Cox (IT)
Joe LeClaire (JMM)
Josh Marvil (PRC)
Brian Swarthout (PRC)
04/23/91 EPA Region IX, Tom Adkisson (PRC) Monthly Status/Progress

San Francisco, CA

Steve Anschutz (Moffett)
Keith Bradley (IT)
Wil Bruhns (RWQCB)
Steve Chao (WESTDIV)
Don Chuck (Moffett)
Don Cox (IT)

Joe LeClaire (JMM)
Josh Marvil (PRC)
Cathy McDade (CDM)
Lewis Mitani (EPA)
Brian Swarthout (PRC)

Meeting




TABLE 5. PROJECTED FIELD ACTIVITIES FOR MAY AND JUNE 1991
NAS MOFFETT FIELD RI/FS

SOIL BORINGS WELL INSTALLATION WELL DEVELOPMENT WELL SAMPLING

SITE MAY JUNE MAY JUNE MAY JUNE MAY JUNE
3 0 0 0 0 0 0 15 4
4/6/7 0 0 0 0 0 0 22 11
5 0 0 0 0 0 0 11 9
8 0 0 0 0 0 0 5 0
9 0 0 0 0 0 0 34 0
MEW WELLS 0 0 0 0 0 0 20 0
CLEAN WELLS 0 0 0 0 0 0 9 0
TOTAL 0 0 0 0 0 0 116 24

NOTE: Totals include free product wells (nine at Site 5 and two at Site 9) in "Well
Installation and "Well Development" columns, but not in "Well Sampling" column.



